OHM Corporation

June 12, 1996

Mr. Elvin Pauls

Area Engineer

UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District

I 11 North Canal Street

Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. |7
OHM Project 16473

Dear Mr Pauls:
This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NU/TARA Corp.
Superfund Site in Granite City, IL covers the period from May 12, 1996 through June 12, 1996. The

work being performed is sampling, soil removal and restoration of the Stack Emission Lots, and H.E.P.A.
vacuuming of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the analytical results
determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A. Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

The priority is the remainder of the original 27 sites, remediation of the newly-generated list of sites,
and the H.E.P.A. vacuuming of the houses (see Attachment B). At the direction of USEPA through
USACE, OHM is still offering the loan of a H.E.P.A.-vac unit to home owners, if so preferred.

Also, Granite City, IL has refused to allow remediation of easements (boulevards) in front of site homes
as noted in the last monthly report. An updated list is being provided (see Attachment C).

Mr. Elvin Pauls
June 12, 1996 EPAReglonﬂitiiletr.
260514

16406 U.S. Route 224 East ] P.O. Box 551 ] Findlay, Ohio 45839-0551 ] 419-423-3526
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PROBLEMS ENCOUNTERED:
Due to the inclement weather, some sites scheduled to be remediated were delayed. However, crews

are still taking advantage of favorable weather to complete multiple restoration activities on many
different sites.

WORK PLANNED FOR NEXT PERIOD (June 12 through July 15):

Complete the finalization of the primary 27 stack emission sites; also continue the excavation/restoration
and H.E.P.A. vacuuming of houses on the new list ("A" list). An updated list is being provided (see
Attachment D).

PERSONNEL CHANGES:

There are a total of 35 OHM personnel available to this site to date. As of June {0, 1996 another
excavation crew consisting of five people was added.

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report. Please refer
to Attachment F for a listing of current and previous shipments of special soils.

CONVERSATIONS WITH AGENCIES:

PROJECT SCHEDULE/COST REPORTING:
Funds remaining will be utilized to complete additional Stack Emission Lots as directed by USACE.
Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate for

completion of the work currently scheduled.

Mr. Elvin Pauls
June 12, 1996
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RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to the continuation of the
programs at Granite City. The appropriate contract actions need to be in place by late June to assure
an efficient continuation effort.

Sincerely,

W 7 How

A.E. Haase
Senior Project Manager,
Midwest Region

Attachments
AEH/als

pc: T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, I[EPA, Springfield
J. Hitchings
T. Glazebrook
T. Seem
Project File



06/12/96
Attachment A

Status of Stack Emission Lots

Set-up

Excavation

Backfill

1026 Greenwood

1718 Edison

1705/07 State

1642 Edison

1638/40 Edison

1725 Walnut

1727 Walnut

1713 Walnut

1717 Walnut

1721 Walnut

1741 Walinut

1625 Delmar

1627/29 Delmar

1644 Delmar

1700 Delmar

1729 Edison

1701 Edison

1919 Cleveland

Ready for
Sod

Sod

not Complete




INSIDE ACCESS

ATTACHMENT B

VIDEO AND VACUUM LOG

NAME ADDRESS PHONE # YES/NO | VIDEO DATE | VACUUM DATE
RAYMOND NUELING 1635 EDISON 876-9326 NO
DEBRA HALL 1637 EDISON N/A NO
RUTH FISHER 1639 EDISON N/A NO
RAYMOND NUELING 1641+1641A EDISON 876-9326 NO
WARREN LEIMER 1704 EDISON 876-4647 YES 03/07/96 03/07/96
MARY EISKANT 1706 EDISON 452-3470 YES 03/07/96 03/07/96
PAUL WILSON 1707 EDISON 452-0434 YES 03/06/96 04/19/96
PHIL SORENSON 1708 EDISON 451-8955 YES 02/24/96 02/29/96
FRANCES ALDRIDGE 1710 EDISON 877-8422 YES 02/24/96 02/29/96
LOHN TIMPE/RITA BARRIOS 1709 EDISON N/A YES 03/26/96 03/26/96
HOMER KE(TH 1711 EDISON N/A YES 03/26/96 03/26/96
BRIAN+DAWN PATERSON | 1715 EDISON(UP) N/A YES 03/05/96 03/05/96
ERIC+JENNIFER WILSON | 1715 EDISON{DOWN) N/A YES 02/29/96 03/05/96
PAUL WILSON 1717/19 EDISON 452-0434 NO
TERESA WARREN 1726 EDISON(DOWN) N/A YES 03/29/96 04/11/96
SHARON BEASLY 1726 EDISON(UP) 452-9205 YES 03/29/96 03/29/96
WILLIAM BULVA 1229 IOWA 876-6320 NO
BRIAN EARLY 1641 MAPLE 876-4120 NO
SHIRLEY SMITH 1642 MAPLE 877-7779 YES 02/24/96 02/28/96
DARRYL CROWOER | 1711 WALNUT 451-9264 NO
KELLY VORCE | 1751 wALNUT 451-1708 YES 02/21/96 03/04/96
ALICE MAXEY ‘ 1734 EDISON 451-1407 YES 06/04/96 06/04/96
MIKE EVANS 834 NIEDRINGHAUS 877-8965 YES 04/01/96 04/01/96
DEBBIE JAMES 1919 CLEVELAND 451-5254 YES 06/08/96 06/08/96
JOHN+REVA OGDEN 1704/08 DELMAR 877-4009 no
THELMA McDANIEL 1634 CLEVELAND N/A NO
BESSIE YOUNT 1630/32 CLEVELAND N/A NO
MAXINE SCHWARTZ | 728 CLEVELAND(APT 2) N/A NO
JUDY WRIGHT 1717 DELMAR 452-0544 YES
GARY ROBINSON 1619 DELMAR N/A NO
RAYMOND NUELING 1627/29 EDISON 876-9326 NO
RAYMOND NUELING 1641/41A EDISON 876-9326 NO
EFFIE BAYS 1728 EDISON 931-6349 YES 05/06/96 05/06/96
JAMES MYINT 1703 DELMAR 314-464-1108 YES 04/02/96 04/02/96
BOBBY ORASCO 1415 GRAND N/A NO
R. BRONNBAUER 1624726 CLEVELAND N/A NO
LISAC 1327 GRAND PER CALL NO
KIMBERLY NEIHOLLS 17088 CLEVELAND N/A NO 04/22/96 04/22/96
DAWN COOLY 1708A CLEVELAND N/A YES 04/22/96 04/22/96
EVELYN ROGERS 1708 CLEVELAND 876-2847 YES 04/23/96 04/23/96
JOSEPH GAJOWSKI 907/909 MADISON 451-7595 NO
EUGENE WIMBERLY 1627/29 DELMAR 877-2269 NO
KATIE SAUNDERS 901 GRAND 876-1344 YES 05/31/96 05/31/96
RALPH MILLER 1101 GRAND 876-2835 NO
JOHN MUCHO 1328/31/33 MADISON 288-6414 NO
VERA SIKORA 807 GRAND 877-1873 NO
TAMMY JORDAN 1728 EDISON 451-1766/876-6717 YES
FRANK LISAC 1325 GRAND NO
ROBERT EBLING 1741/43 EDISON 219-762-0361 YES
DORTHY HOLT 1026 GREENWOOD 452-0404 YES
MELVIN HILL 1712114 EDISON NO
CUELIA BOCHANTIN 928 GREENWOOD 877-3841 YES
WARREN LEIMER 170507 STATE 876-4647 YES
WARREN LEIMER 1729 EDISON 876-4647 YES
WARREN LEIMER 173335 EDISON 876-4647 YES
RAYETTE MILKOVICH 1418 GRAND u5172348 314/4d40474  YES
CHARLES BONNELL 1232 GRAND 465-1224 YES
BOB LOVE 1014 GREENWOOD 451-0018 YES
MARJORIE JOHNSON 1721 WALNUT NO




ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

SITE
ADDRESS

COMPLETED
YES/NO

1628 DELMAR

822 NIEDRINGHAUS

1408 STATE

YES

1410 GRAND

1442 GRAND

1630 DELMAR

1443 GRAND

1642 CLEVELAND

1640 CLEVELAND

1429 MADISON

1633 DELMAR

1440 GRAND

1643 EDISON

1444 GRAND

1423 MADISON

1628 CLEVELAND

1630/32/34 CLEVELAND

1726 CLEVELAND

1728 CLEVELAND

1624/26 CLEVELAND

1619 DELMAR

1624 DELMAR

1636 DELMAR

1641 DELMAR

1638 DELMAR

1627/29 EDISON

SITE COMPLETED

ADDRESS YES/NO
1415 GRAND YES
1420/22 GRAND YES
1413 MADISON YES
1415 MADISON YES
1419 MADISON YES
1425 MADISON YES
1411 MADISON YES
1406 STATE YES
945 NIEDRINGHAUS YES
938 NIEDRINGHAUS YES
834 NIEDRINGHAUS YES
1641 MAPLE YES
1642 MAPLE YES
1635/37 EDISON YES
1639/41 EDISON YES
1704/06 EDISON YES
1708/10 EDISON YES
1707 EDISON YES
1717/19 EDISON YES
1715 EDISON YES
1709/11 EDISON YES
1726 EDISON YES
1733/35 EDISON YES
1734 EDISON YES
1728 DELMAR YES
1704/08 DELMAR YES
1717/19 DELMAR YES
1703 DELMAR YES
1723 DELMAR YES
1751 WALNUT YES
1711 WALNUT YES
1327 GRAND YES
1229 IOWA YES
1708 CLEVELAND YES
1919 CLEVELAND YES

1712/14 EDISON

1642 EDISON

1638/40 EDISON

1725 WALNUT

1727 WALNUT

1401/03/05 GRAND YES
1412 GRAND YES
1418 GRAND YES

1419/21 GRAND YES
1423 GRAND YES
1424 GRAND YES
1429 GRAND YES
1431 GRAND YES
1436 GRAND YES
1728 EDISON
807 GRAND YES
901 GRAND YES
1721 WALNUT

1026 GREENWOOD YES
1718 EDISON

1705/07 STATE

1713 WALNUT

1741 WALNUT

1717 WALNUT

1625 DELMAR

1644 DELMAR

1627/29 DELMAR

1700 DELMAR

1729 EDISON

1701 EDISON




ATTACHMENT D

PROJECTED SCHEDULE MOD #6
PROJECT 16473 SE=STACK EMISSION SITE
GRANITE CITY. IL 06/12/96

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL

o [16]2d3]6 | 13] 20] 2J 4] 11 18 251 ]s [ 15[ 2d 2] 5 | 12 18 2d 4] 11 14 25|+ [8] 19 2
945 NIEDRINGHAUS |
538 NIEDRINGHAUS —
834 NJEDRINGHAUS B
1635/37 EDISON )

1641 MAPLE | |

=S
1751 WALNUT ——
=5

1711 WALNUT

1642 MAPLE

1639/41 EDISON

1327 GRAND

1229 IOWA

1704/06 EDISON —

1708 EDISON i

1717119 EDISON ru

1715 EDSION S —————

1703 DELMAR

1707 EDISON P ‘ . E——

1708/11 EDISON

1726 EDISON

1723 DELMAR

1708 CLEVELAND

1704/06/08 DELMAR

A—
_ E——
1717119 DELMAR S—
me———
———
o

1728 DELMAR

L1
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ATTACHMENT D

MARCH

PRQ.ECTED SCHEDULE
PROJECT 16473

GRANITE CITY. IL

APRIL

MAY

#=CONTINUED FROM 2/21/96

JUNE

MOD #6
SE=STACK EMISSION SITE

06/12/96

JULY

AUGUST SEPTEMBER

2

27] 3] 10] 17] 241

8

15 24 2|5

12

19

22

9

16

23

3y

1733/35 EDISON

[4 T11] 1d 2J1[8[ 19 24 2] 6] 1]
—— -

1734 EDISON

1728 EDISON

e

807 GRAND

e ——

801 GRAND

1919 CLEVELAND

1712/14 EDISON

1026 GREENWOO

1718 EDISON

1642 EDISON

1705/07 STATE

1638/40 EDISON

1727 WALNUT

1725 WALNUT

1721 WALNUT

1741 WALNUT

1717 WALNUT

1625 DELMAR

1713 WALNUT

1627/29 DELMAR

1644 DELMAR

1700 DELMAR

1701 EDISON

1729 EDISON

T&D ;

T

A&S .

ROTATIONSA

DEMOBE*

FINAL REPORT]

*MEANS LOT FROM A LIST
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ATTACHMENT D

ACCOUNTING OPERATIONS l SAFETY TECH
I I

[ |
L. GAYER 579 A T. EMBERLING 1154 J IS BLASSINGAME 4605 nssswe [A. SAMS 6085 TECH ENGIEER -
OPERATIONS MANAGE R
.POST 6428 A ++[B. GRIFFIN TECH
++IM. BOZEMAN scy ++|L. DEANGELIS TECH
A. GONYER 2896  rumsr
«~[J. BOYER 6249 SITE COORDMATOR |
CREW #1 EXCAVATION CREW_#2 EXCAVATION CREW _#3 EXCAVATION RESTORATION/MAINTENANCE
++D.KRIETE 2482 FOREMAN ++[R. JENKINS 6047 FOREMAN ++[). BIRES 9548 FOREMAN |
++|B. BAXTER 1804 o ++/D. THOMPSON 6050 £a ++{J. MOORE 6056 €0
«+|B. CATHEY 6148 €0 ++|D. SMITH 6807 ta ++|G. SMITH 6287 €0 VACUUM CREW
++ L. COCHRAN 6134 R B. ZIRCHER 10019 Rt C. DELOY 10020 A1 ..[T. HEMSATH 6286 VAC TECH
++|D. TARRO 6853 RI ++{C. SIMMS 6789 RI ++}). COLEMAN 6251 Rl .« |[J. NIVENS 6283 VAC TECH
WATER CREW
—
++[B. MERSCH 6062
«+|D. BEELEK 6046 FOREMAN
++|J. BIERMAN 6074
++|G. RANDALL 6282 €0
.S, WILSON 6313 At
PM- PROJECT MANAGER
SUP- SUPERVISOR ..M. GIPSON a1

PA- PROJECT ACCOUNTANT
E£0- EQUIPMENT OPERATOR
RT- RECOVERY TECH

SCY- SECRETARY

TOTAL PEOPLE - 35

LOCAL PEOPLE-80%

DATE: 06/12/96




OHM CORPORATION

GRANITE CITY, IL
PROJECT 16473

ATTACHMENT F

06/10/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY
SITE DATE TOTAL
945 saepmincraus | 10/27/95 3 193 4
945 mEDRNGHAUs | 10/28/95 1n 126.18
945 MEORMGHaus | 10/31/95 2 22699
w3 mEDRINGHaus | 11/01/95 6 58 36
9% meDRINGHaus | 11/07/95 11 100.18
834 MEDRINGHaus | 11/08/95 4 44 64
1841 MAPLE 11/28/95 6 54.2
1641 MAPLE 11/29/95 2 22.52
w337 ofumar | 11/30/95 1€ 138.95
$751 WALNUT 12/01/95 10 101.66
Wiz eDison | 12/04/95 19 20132
1842 MAPLE 12/04/95 6 59.4
1642 WAPLE 12/05/95 14 155.53
[ ewmeoson | 12/06/95 21 229.51
1711 WALWT 12/07/95 18 185.18
182W41 EDISON 12/08/95 9 83.26
1711 WALNUT 12/08/35 6 49.27
sowa Eoison | 12/11/95 2 203
183W41 EDISON 1211295 1 1.61
1327 GRAND 12/14/95 6 6154
1327 GRAND 12/1595 6 54 01
1327 GRAND 12/18/95 2 19.33
1229 IOWA 02/15/96 12 114.72
1rowos Eison | 0/16/96 4 41
ouos Emson | 02/17/96 3 222
17ouos EDison | 02/19/96 6 8524
1708 EDISON 02/20/96 1 22093
1708 EDISON 02721196 1 1527
471719 EDISON 02/22/96 15 170.75
s eoson | 02/2396 1 13.23
1718 EOISON 02/23/96 4 50 64
1715 EDISON 02/24/96 4 51.74
1707 EDISON 03/05/96 2 2261
1703 DELMAR 03/11/96 8 81.29
1707 EDI5QN 03/11/96 2 26 01
170 DELMAR 03/12/96 1 127.47
1707 EOISON 03/12196 4 46.84
1ot Enson | 03/13/96 9 109.05
i otuar | 03/13/96 7 61.5
171719 OELaar | 0314796 3 28.13
1723 DELMAR 03/14/96 3 28.71
1726 EDISOR 03/15/96 7 85.4
1723 DELMAR 03/15/96 7 75.04
1728 EDISON 03/18/96 5 €68.1
1723 DELMAR 03/18/96 9 96.89
owos OELMan | 03/22/96 16 174
17008 OELMAR | D3/26/96 6 44.03
1108 cLEvELAnD | 03/27/96 11 1337
170008 DELuan | 03727196 7 86.48
1ro8 cLEVELAND | 03728/96 14 161.45
170408 DELMAR | 03/28/96 1 7.45
1nvss eoson | 04/09/96 8 83.82
1728 DELMAR 04/10/96 7 60.73
vy Eoison | 04/10/96 7 79.52
1728 OELMAR 04/11/96 3 6483
1sysseoson | 04/11/96 3 2975
807 GRAND 04/12/96 3 277
1734 EDISON 04/12/96 7 85.57
807 GRAND 04/13/96 1 667
1734 EDISON 04713796 9 117.57
907 GRAND 04/17/96 2 20.96
1729 EDISON 04/17/96 3 32
1734 EDISON 04/17/96 4 41.78
1729 EDISON 04/18/96 4 4975
901 GRAND 04/19/96 10 109.01
T2 €DISON 04/19/96 8 76.78
901 GRAND 05/02/96 2 26.42
$728 EDISON 05/02/96 5 50.94
s CLEvEwmo | 05/09/96 ] 54 64
myreeonison | 05/13/96 4 64.67
w9 ctevelano | 05/13/96 4 3879
1919 CLEVELAND | 05/14/96 4 37.72
maagoson | 05/16/96 5 58.78
1mnaEoson | 05/17/96 1 136
1118 EDISON 05/30/96 8 102.73
1026 GReemwooo | 05/30/96 3 322
1842 EDISON 06/03/96 [3 708
1842 EDISON 06/04/96 7 7287
170307 STATE 06/04/96 7 109.23
170307 STATE 06/05/96 3 51.13
e EDison | 06/05/96 3 4256
w0 Eoson ) 06/07/96 5 26.74
1727 WALNUT 06/07/96 2 67.22
wwo enison | 06/08/96 5 71.22
1725 WALNUT 06/08/96 7 90.27
1727 WALNUT 06/08/96 8 12138
TOTAL 675 652965



ATTACHMENT G Project Summary Project No. 16,473 Location: GRANITE CITY, IL
. . Report Date: 06/09/96
Estimate of Percent Complete: TO GO FROM 02/20/96
(Includes adds and deducts) PAGE 1 OF 2
[ : E F G
A B Cc D Budget Actual Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget To Date [Complete| Completion | Varinace Complete | Complete
C/D E-B E-C C/B)

FEE | 137,813 137,813 137,813 100% 137,813 0 0 100%
[ pLANS & SPECIFICATIONS 0 0 0 0% 0 0 0 0%
(4n00S-FINAL REPORT-DRAFT 17,931 17,931 (¢} 0% 17,931 0 17,931 0%
(1001 S-FINAL REPORT-FINAL 6,221 6,221 0 0% 6,221 0 6,221 0%
0 0 0 0% 0 0 0 0%
MOBILIZATIONS 0 0 0 0% 0 0 0 0%
QLNSU-MOBE/DEMOBE 7,946 7,946 0 60% 0 (7,946) 0 0%
0102051-CREW ROTATIONS 10,669 10,669 10,973 60% 18,288 7,619 7,315 103%
0 0 0 0% 0 0 0 0%
EXCAVATE/LOADOUT/BACKFILL 0 0 0 0% 0 0 0 0%
1203050-FLOWER/SHRUB REPLACE 3,706 3,706 1,061 60% 1,768 (1,938) 707 29%
1204050-CONCRETE REPLACEMENT 45,600 45,600 19,105 60% 31,842 (13,758) 12,737 42%
1215050-DUST CONTROL 90,191 90,191 23,031 60% 90,191 0 67,160 26%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
STACK EMMISION LOTS | 0 0 0 0% 0 0 0 0%
0206001- 1708 CLEVELAND ! 20,500 20,500 17,328 100% 17,328 (3,172) 0 85%
0206K12-1919 CLEVELAND | 20,500 20,500 18,859 98% 19,244 (1,256 385 92%
U2K03-1733/38 EDISON | 20,500 20,500 17,824 100% 17,824 (2,676) 0 87%
020605- 1 70405 DELMAR i 20,500 20,500 30,515 100% 30,515 10,015 0 149%
{1206006-1717/19 DELMAR 20,500 20,500 3,676 100% 3,676 (16,824) 0 18%
1206007-1734 EDISON 20,500 20,500 20,534 100% 20,534 34 0 100%
DAOGO0R-1723 DELMAR 20,500 20,500 20,975 100% 20,975 475 0 102%
03060(9-1728 DELMAR 20,500 20,500 19,079 100% 19,079 (1,421) 0 93%
0206013-1707 EDISON 20,500 20,500 15,816 100% 15,816 (4,684 0 77%
0206015-1717/19 EDISON 20,500 20,500 16,568 100% 16,568 (3,932 0 81%
020601 6-1726 EDISON | 20,500 20,500 15,723 100% 15,723 (4,777) 0 77%
(2060171715 EDISON | 20,500 20,500 12,308 100% 12,308 (8,192) 0 60%
D206021-1709/1 1 EDISON | 20,500 20,500 13,782 100% 13,782 {(6,718) 0] 67%
D20602%- 1728 EDISON , 20,500 20,500! 16,735 100% 16,735 (3,765 0 82%
1206029-507 GRAND 20,500 20,500 13,683 100% 13,683 (6,817) 0 67%
L020600-901 GRAND 20,500 20,500 13,624 100% 13,624 (6,876 0 66%
'0206031-571 /14 EDISON | 20,500 20,500 11,536 100% 11,536 (8,964) 0 ~56%
"02064132- 1715 EDISON ! 20,500 20,500 11,752 90% 13,058 (7,442 1,306 57%
0206033- 1026 GREENWOOD | 20,500 20,500 6,981 90% 7,757 (12,743) 776 34%
“U20R034- 1642 EDISON { 20,500 20,500 11,892 75% 15,856 (4,644 3,964 58%
UAR03IS- 1705417 STATE 20,500 20,500 8,956 50% 17,912 (2,588 8,956 44%
121%036-1741 WALNUT 20,500 20,500 176 | 5% 20,500 0 20,324 1%
(206037-1727 WALNUT 20,500 20,500 5,509 50% 11,018 (9,482 5,509 27%
020603K-1713 WALNUT 20,500 20,500 66 5% 20,500 0 20,434 0%
(206039-1717 WALNUT 20,500 20,500 66 5% 20,500 0 20,434 0%
(206040- 1701 EDISON 20,500 20,500 93 5% 20,500 0 20,407 0%
020641411729 EDISON 20,500 20,500 a3 5% 20,500 0 20,407 0%
DI06M2-162 DELMAR 20,500 20,500 187 5% 20,500 0 20,313 1%
U306 3- 1627729 DELMAR 20,500 20,500 a3 5% 20,500 0 20,407 0%
0206(K3- 1700 DELMAR 20,500 20,500 280 5% 20,500 0 20,220 1%
L0206(45- 1638140 EDISON 20,500 20,500 8,896 45% 19,769 (731) 10,873 43%
D206046- 1725 WALNUT 20,500 20,500 4,323 45% 9,607 (10,893) 5,284 21%
{120647- 1644 DELMAR 20,500 20,500 123 5% 20,500 0 20,377 1%
U206M4K-1721 WALNUT 20,500 20,500 1,365 15% 20,500 0 19,135 7%
0 0 0 0% 0 0 0 0%
TOTAL 1,017,077 1,017,077 531,399 60% 882,980 (134,097) 351,581 52%




ATTACHMENT G Project Summary Project No. 16,473 Location: GRANITE CITY, IL
. - Report Date: 06/09/96
Estimate of Percent Complete: TO GO FROM 02/20/96
(Includes adds and deducts) PAGE 2 OF 2
E F G
A B C D Budget Actuai Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget ToDate |[Complete| Completion | Varinace Complete | Complete
C/D E-B E-C C/B)

\FEE | 0] 0 0] 0% 0] 0] 0 0%
[ RaLwNCE FoRWARD | 1,017,077 1,017,077 531,399 60% 882,980 (134,097 351,581 52%
- | o] 0 0 0% 0 0 0 0%
[ 1ISPOSAL 0 0 0 0% 0 0 0 0%
U3010S0-TRANSPORT & DISPOSAL 91,492 91,492 57,829 60% 96,382 4,890 38,553 63%
0 0 0 0% 0 0 0 0%
SITE SAMPLING 0 0 0 0% 0 0 0 0%
0701080-SITE SAMPLING 100,817 100,817 76,282 76% 100,371 (446) 24,089 76%
0 0 0 0% 0 0 0 0%
OTHER 0 0 0 0% 0 0 0 0%
1155555-PER DIEMS 65,856 65,856 37,616 60% 62,693 (3,163) 25,077 57%
2285555 INVENTOR Y 7,049 7,049 1,537 60% 2,562 (4,487) 1,025 22%
1 1385555-FIELD INVENTORY 40,169 40,169 4,814 60% 8,023 (32,146) 3,209 12%
4358855-FUEL. OIL & GAS | 27,310 27,310 9,596 60% 15,993 (11,317 6,397 35%
02KXX)-POST REMEDIATION COSTS | 15,000 15,000 14,980 60% 24,967 9,967 9,987 100%
OMNKN -BEPA VACUUMING [ 44,321 44,321 12,205 60% 20,342 (23,979 8,137 28%
ACCOUNTING RESERVE ] 213,842 213,842 213,842 100% 213,842 0 0 100%
BUDGET VARIANCE FROM MODIFICTN 40,000 40,000 39,595 99% 39,995 5 400 99%
0 0 0 0% 0 0 0 0%
PROJECT ADMIN & SUPPORT | 0 0 0 0% 0 0 0 0%
yooni15-SITE ADMIN & SUPPERT | 386,842 386,842 273,459 60% 455,765 68,923 182,306 71%
Lgotnxi25-HEALTH & SAFETY 110,123 110,123 47,717 60% 79,528 (30,595 31,811 43%
YHHKIIS-WEATHER DAYS 72,700 72,700 61,876 60% 103,127 30,427 41,251 85%
YXN42-LITIGATION | 0 20,000 1,032 5% 20,640 640 19,608 5%
i 0 0 0 0% 0 0 1] 0%
FUNDS REMAINING | 95,000 75,000 0 0% 75,000 0 75,000 0%
! 0 0 0 0% 0 0 0 0%
TOTAL-TO GO FROM (1212096 | 2,327,598 2,327,598 1,383,779 63% 2,202,210 (125,388 818,431 59%
| 0 0 0 0% 0 0 0 0%
ORGINAL BUDGET 3,008,547 3,008,547 3,108,482 100%,; 3,108,482 99,935 0 103%
0 0 0 0% 0 0 0 0%
{ MODIFICATION BUDGET 5,115,640 5,115,640 5,001,776 100% 5,001,776 (113,864) 0 98%
0 0 0 0% 0 0 0 0%
' 0 0 0 0% 0 0 0 0%
! 0 0 0 0% 0 0 0 0%
[ 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0] 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
) 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
i 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0 0%
TOTAL 10,451,785 10,451,785 9,494,037 92% 10,312,468 (139,317) 818,431 91%




